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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

STRYKER FAMILY OF VEHICLES:

1.  This Modification 56 to Delivery Order 0010 of Requirements Contract DAAE07-00-D-M051 is a bilateral action.

2.  PURPOSE:  The purpose of this modification is to increase the Level of Effort (LOE) funding for engineering and design effort

required to integrate the Fire Support Sensor System (FS3) into the Fire Support Vehicle (FSV).  The FS3 will replace the G/VLLD

and AN/TAS-4 in the M707 Knight Mission Equipment Package (MEP) which is used in the FSV, mounted to the vehicle cupola.  The FS3

consists of an upgraded LRAS3 sight sensor, a laser designator module, and a new Sensor Mount with azimuth and elevation resolvers.

Systems and Electronics, Inc. (SEI) is the integrator of the M707 Knight Mission Equipment Package (MEP).  Previous funding for

this effort has been provided via Modifications 07, 21, 30, 37 and 39 to Delivery Order 0010, Contract DAAE07-00-D-M051.

3.  OTHER-DIRECT-COSTS:

    A.  SUB-CONTRACT:  The Government has provided under previous modifications $659,443 (inclusive of fee) in Sub-Contract

        ODC's for the SEI portion of the FS3 Integration effort.  The Government hereby authorizes an additional $324,474 to

        perform engineering analysis, design and weight reduction effort to integrate the FS3 into the FSV.  The new total ODC

        (Sub-Contract)funding provided for the FS3 Integration effort is $983,917.

    B.  MATERIAL:  The Government has provided under previous modifications $3,781 (inclusive of fee) to produce prototypes

        required to to support the FS3 Integration effort.  On WD:  DO 0010-003 the contractor provided a $3,781 credit for unexpended

         Sub-Contract Costs.  This modifiation subtracts that credit from the previously provided material funding.  The new total

          material funding provided for the FS3 Integration effort is $0 (inclusive of fees).

    C.  TRAVEL:  The Government has provided under previous modifications $100,865 (no-fee) in travel costs for support

        the FS3 Integration effort.  On WD: DO 0010-003 the contractor provided a $90,878 credit for unexpended Travel Costs.  This

        modification subtracts that credit from the previously provided travel funding.  The new total travel funding provided for the

         FS3 Integration effort is $9,987 (no-fee).

4  The additional funding provided by Modification 56 is applied to CLIN 9005AB as follows:

                                                      Previous Funding          Additional Funding          New Total

                                                    (Mod 07, 21, 30, 37, 39)         (Mod 56)                Funding

    Level of Effort (LOE) Labor-Hours:                   10,338 hours                        0             10,338 hours

    Estimated Costs:                                     $   950,579               $         0             $    950,579

    Fixed Fee (8.75%):                                   $    83,221               $         0             $     83,221    ___________________________________________________________________________________________________________________

    Total Labor-Hour Costs:                              $ 1,033,800               $         0             $  1,033,800

    Other Direct Costs:

    SEI Sub-Contract (Inclusive of Fee):                 $   659,443               $   324,474             $    983,917

    Material Costs (Inclusive of Fee):                   $     3,781               $  (  3,781)            $          0

    Travel Costs (No-Fee):                               $   100,865               $  ( 90,878)            $      9,987    ___________________________________________________________________________________________________________________

    Total Other Direct Costs:                            $   764,089               $    229,815            $    993,904

    ___________________________________________________________________________________________________________________

    Total Funding Provided:                              $ 1,797,889               $    229,815            $  2,027,704

6.  Pursuant to Clause 52.232-20 Limitation of Cost, contained in the contract at I-58, the contractor shall notify the Contracting

Officer in writing when, in the next 30 days it will expend 85% of either the 10,338 labor-hours, or the $993,904 other-direct-costs

provided for this effort.  The contractor shall notify the Contracting Officer immediately if it expects to exceed either the 10,338

labor-hours of the $993,904 other-direct-costs.

7.  Actual costs for this modification shall be reported to the Government via CDRL A062 and shall be uniquely identifiable to this

effort.

8.  As a result of Modification 56, the total amount obligated under Delivery Order 0010 is increased by $229,815.

9.  Except as specifically stated above, all terms and conditions of Modifications 07, 21, 30, 37, 39, Delivery Order 0010, and Contract

DAAE07-00-D-M051 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 055 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AB        SERVICES LINE ITEM                                                                           $      2,027,704.00              __________________                                                                            __________________

              NOUN: LOE - ENG & DSGN- FS3 F/FSV

              PRON: X13GX112X1    PRON AMD: 11    ACRN: AC

              AMS CD: 31107180008

                Engineering design, analysis and weight reduction

                effort required to integrate the Fire Support Sensor

                System (FS3) into the Fire Support Vehicle (FSV).

                LEVEL OF EFFORT:     Previous    Additional   Total

                                     Funding      Funding    Funding

                LOE Labor-Hours:       10,338           0      10,338

                Estimated Cost:    $  950,579  $        0  $  950,579

                Fixed Fee:         $   83,221  $        0  $   83,221                _____________________________________________________

                Total Labor Cost:  $1,033,800  $        0  $1,033,800

                Other-Direct-Cost: $  764,089  $  229,815  $  993,904                _____________________________________________________

                Total LOE Funding: $1,797,889   $ 229,815  $2,027,704

                          CLIN REVISED BY MODIFICATION 56.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2004

                            $     2,027,704.00
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Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AB  X13GX112X1             AC       1        $       1,797,889.00  $         229,815.00            $       2,027,704.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         229,815.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         229,815.00                                                                                                          __________________

                                                                                          NET CHANGE    $         229,815.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     432,690,606.00              $         229,815.00              $     432,920,421.00
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